


Lab 2: Agile Backlog Creation & Sprint Simulation in Jira


Project:

Automated Rubric Assignment Evaluator

Jira Backlog / Sprint Setup




Epics



Sprint 1 – Submission Management

Sprint goal: Provide a reliable submission pipeline by allowing students to upload ZIP assignments, validate them, and queue valid submissions for automated evaluation.




Sprint 1 stories: Student uploads assignment ZIP (3), Validate uploaded ZIP (3), Queue valid submission (5). Total: 11 story points.

Sprint 2 – Automated Evaluation & Rubric Scoring

Sprint goal: Implement automated testing and rubric-based scoring of student assignments, including test execution, result capture, and handling evaluation failures.

Date - September 1st, 2026 - September 1st, 2026

Sprint goal - Implement automated testing and rubric-based scoring of student assignments.




Stories represented in this workstream: Run automated unit tests (8), Capture test results (3), Handle evaluation failures (5), Apply rubric criteria (8), Calculate rubric score (5), Generate rubric breakdown (5).

Sprint 3 – Faculty Review, Peer Review & Results

Sprint goal: Provide faculty review, peer-review assignment, and final evaluation results to users.

Date – September 1st, 2026 – September 1st, 2026


Sprint goal - Provide faculty review, peer-review assignment, and final evaluation results to users.



Stories represented in this workstream: Faculty reviews evaluation (5), Faculty updates evaluation (3), Assign peer reviewers (5), Display test and rubric results (3), Provide final evaluation results (5), Track submission/evaluation status (3).

Jira Board – Work Progress

The Jira board was used to simulate Scrum workflow by moving work items through **To Do**, **In Progress**, and **Done**. The submitted Jira screenshot shows the project work items and their epic relationships, with completed items visible in the Done column.




Scrum setup: 5 epics, 15 user stories, 3 sprints, priorities and story points assigned. The Jira reports/burndown views were also generated for the three sprint workstreams.

0 work items
completed in the last 7 days

0 work items
updated in the last 7 days

0 work items
created in the last 7 days

0 work items
due in the next 7 days



☐ Automated Evaluation & Rubric	1 Sep – 1 Sep (6 work items)	0032	Complete sprint	
Implement automated testing and rubric-based scoring of student assignments.				
SL2-11	Handle evaluation failures	Automated Evaluat...	Done ▾	5 👤
SL2-9	Run automated unit tests	Automated Evaluat...	Done ▾	8 👤
SL2-10	Capture test results	Automated Evaluat...	Done ▾	3 👤
SL2-12	Apply rubric criteria	Rubric & Scoring	Done ▾	8 👤

Part 3 – Story Points & Priorities

The following backlog is aligned to the Automated Rubric Assignment Evaluator.

ID	User Story	Priority	Story Points
US-01	Student uploads assignment ZIP	High	3
US-02	Validate uploaded ZIP	High	3
US-03	Queue valid submission	High	5
US-04	Run automated unit tests	High	8
US-05	Capture test results	High	3
US-06	Handle evaluation failures	Medium	5
US-07	Apply rubric criteria	High	8
US-08	Calculate rubric score	High	5
US-09	Generate rubric breakdown	High	5
US-10	Faculty reviews evaluation	Medium	5
US-11	Faculty updates evaluation	Medium	3
US-12	Assign peer reviewers	Medium	5
US-13	Display test and rubric results	High	3
US-14	Provide final evaluation results	High	5
US-15	Track submission/evaluation status	Medium	3

Total backlog: 69 story points across 15 user stories.

Reflection Questions

1. Did your estimations reflect the actual effort?

Yes. The estimates were based on the relative complexity of the work. Smaller activities such as ZIP validation and result display received fewer points, while automated testing, rubric application, and score calculation received higher points because they involve more processing and integration work.

2. Was your backlog well-prioritized?

Yes. High-priority stories cover the core evaluator workflow: submission, validation, automated testing, rubric scoring, and delivery of evaluation results. Faculty and peer-review functions were given medium priority because they build on the automated evaluation pipeline.

3. How did your simulated sprints align with your plan?

The three-sprint plan followed the system workflow. Sprint 1 focused on submission and queue management; Sprint 2 focused on automated evaluation and rubric scoring; Sprint 3 focused on faculty review, peer review, and final results. This sequencing keeps later review activities dependent on completed evaluation outputs.

4. What insights did the burndown charts give about your team's capacity?

The burndown charts show the remaining story points decreasing as work items were completed. They provide a visual indication of sprint progress and help compare actual completion against the ideal burn rate. A sharp reduction in remaining points indicates that work was completed toward the end of the simulated sprint.

Conclusion: The Jira implementation demonstrates an Agile Scrum backlog for the Automated Rubric Assignment Evaluator with five epics, fifteen user stories, story-point estimation, priorities, and three sprints with corresponding progress reporting.